Telephone (203) 563-0100 Fax (203) 563-0299



HIGH SCHOOL RENOVATION BUILDING COMMITTEE

FEBRUARY 11, 2009 6:30 PM High School Professional Library AGENDA

- 1. Call to order
- 2. Approval of minutes of meeting January 6,2009
- Introduce Turner Project Superintendent and Project Manager
- 4. Bid results ... Turner
 - New Estimated project cost.
 - Major Contractors
 - Base bid Alternate Results: HVAC & BAS
 - Significant Alternates
- 5. BOS Meeting 2/2/2009 and 2/9/2009 ... Karen
- 6. Time Line Status Turner
 - Contract awards
 - Construction start
- 7. Owner's Project Representative: Revised Job Description
- 8. Detailed discussion of:
 - Logistics
 - "What if's"
 - Stake Holder questions
 - Contingencies
 - Student // Faculty // learning disruptions
 - Major risks // remedies
 - Authority of Owners Project Representative.
- 9. Next Steps
- 10. New Business