

Telephone (203) 563-0100
Fax (203) 563-0299



TOWN HALL
238 Danbury Road
Wilton, CT 06897

HIGH SCHOOL RENOVATION BUILDING COMMITTEE

WEDNESDAY, APRIL 8, 2009
6:30 pm
High School Professional Library

AGENDA

1. Call to order
2. Approval of minutes of meeting of February 11, 2009
3. Turner Construction Report
 - Progress vs Time-Line
 - Financial Report
 - Change Orders to Contract Amount
 - Hard and soft costs.
 - Review Potential Change Orders (POC)
 - Outstanding Contractor issues.
4. Owner's Representative Report (Sean)
 - IAQ during construction protocol
 - Construction preparation concerns
 - Science classrooms
 - General up-date
5. A&E Team Concerns and input
6. Construction schedule for next month.
 - Spring vacation project schedule
7. User Concerns and input.
 - Gary, Tim, Bob, Chip, Christian, Jim

