

Telephone (203) 563-0100
Fax (203) 563-0299



TOWN HALL
238 Danbury Road
Wilton, CT 06897

HIGH SCHOOL RENOVATION BUILDING COMMITTEE

WEDNESDAY, JULY 8, 2009

6:30 pm

CLUNE CENTER LOBBY

AGENDA

TOUR OF CONSTRUCTION SITE

- We will assemble at the Clune Center Lobby and begin a tour to view the construction progress , promptly at 6:30 PM
- Bill Brennan and the CPF will join us.

BUSINESS MEETING: CLUNE CENTER LOBBY.

1. Call to order
2. Approval of minutes of meeting of June 10, 2009
3. Turner Construction Report
 - Progress vs. Time-Line
 - General Progress Report.
 - Financial Report
 - Change Orders to Contract Amount
 - Hard and soft costs.
 - Review Potential Change Orders (POC)
 - Outstanding Contractor issues.
 - Construction issues
 - Roofing issue: Up Date
4. Owner's Representative Report (Sean)
 - C.L.&P Incentive – Demand Limiting
 - Hygienist /// Remediation
 - General Update
5. Board of Selectman Status Reporting
 - Karen Birck
6. A&E Team Concerns and input
7. Construction schedule for next month. !!
8. User Concerns and input.
 - Gary, Tim, Bob, Chip, Christian, Jim

