



kaeyer, garment & davidson architects, pc
285 main street mount kisco, new york 10549
p:914.666.5900 f:914.666.0051 kgdarchitects.com

**Wilton Public Schools
Middlebrook Middle School & Wilton High School
Toilet Room Renovation Project**

AGENDA - February 7, 2013 at 3PM (WHS Professional Library Conference Room).

Building Committee - Meeting #3

Karen Birck	WPS – School Board Secretary	birburn@optonline.net
Trevor Huffard	Council on Public Facilities	thuffard@gmail.com
John Murphy	WPS – Director of Facilities	murphyj@wilton.k12.ct.us
Robert O'Donnell	WPS – HS Principal	odonnellr@wilton.k12.ct.us
Reby Townsend	WPS – HS Teacher / Rep	townsendr@wilton.k12.ct.us
Jose Figueroa	WPS – HS Head Custodian	figueroaj@wilton.k12.ct.us
Julia Harris	WPS – MS Principal	harrisj@wilton.k12.ct.us
Darren Gunn	WPS – MS Teacher / Rep	gunnd@wilton.k12.ct.us
Herculano Amaral	WPS – MS Head Custodian	amaralh@wilton.k12.ct.us
Ty Tregellas	Turner Construction	stregellas@tcco.com
Gillian Kaeyer	Turner Construction	glkaeyer@tcco.com
Erik Kaeyer	KG&D Architects	ekaeyer@kgdarchitects.com
Daniel Jaconetti	KG&D Architects	djaconetti@kgdarchitects.com

The following points are a general outline of the issues to be discussed at today's (2/7) Building Committee Meeting scheduled for **3PM**:

- 1. Schematic Design Cost Estimate (Turner Construction)**
- 2. Toilet Room Priority List Discussion (All)**
- 3. Test Installation of Toilet fixtures (Feedback from WHS Staff)**
- 4. Wall Finish Alternates (All)**
- 5. Next Steps**
 - Approved list of toilet rooms to proceed into construction documents
 - Room finish refinements
 - Schedule