


Telephone (203) 563-0100  
Fax (203) 563-0299



TOWN HALL  
238 Danbury Road  
Wilton, CT 06897

***MILLER DRISCOLL BUILDING COMMITTEE***  
**THURSDAY, MAY 28 - 5:00 PM - 6:45 PM**  
**WHS LIBRARY - MEZZANINE**  
**MEETING AGENDA**

1. Call to order
2. Approval of Minutes of April 30, 2015 Meeting.
3. Architect's Report :Randal Luther
  - Status of P&Z and Wetlands Applications & Hearings
  - State Applications& Status - Traffic Commission , PCT
  - Local Code Review - Pierz Associates - Approval
  - Classroom relocation request - Approval
  - CD Status
4. Construction Manager Report : Ty Tregellas / Mike Douyard
  - Temporary Classrooms - Status
  - Change Orders - approval
  - CD Estimate Status
  - Phasing - Status
  - Critical Time-Line issues ?
  - Financial Report.
5. HAZMAT Testing / DEEP-EPA submissions : Ty Tregellas , Randall Luther
  - Status / Process / Time line
6. School Administration Comments
7. Communication / Outreach planning
8. Members Comment
9. Chair Comment
10. Public Comment
11. Schedule - Next Meeting
12. Adjournment

